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To:

Cc:

"Paul Fuglevand" <pfuglevand@dofnw.com>

"Laura Briefer" <laura.briefer@slcgov.com>, "Pak, Eugene" <EugenePak@chevron.com>, "Rob Webb"
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<gwilliams@earthfax.com>, "Scott Murphy" <smurphy@earthfax.com>, "Eve Barron"
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Kathy and Liz, attached are the minutes of the final inspection of NWOD Segment 1. Let me know if
you have any questions or comments.
Paul Fuglevand 
Dalton, Olmsted & Fuglevand, Inc. 
10827 NE 68th Street, Suite B 
Kirkland, WA 98033 
Phone 425 827-4588 
Cell 206 660-3079 
This electronic message transmission contains information that may be confidential and/or privileged work product
prepared in anticipation of litigation. The information is intended for the use of the individual or entity named above. If
you are not the intended recipient, please be aware that any disclosure, copying distribution or use of the contents of this
information is prohibited. If you have received this electronic transmission in error, please notify me by telephone at
(425) 827-4588, or by electronic mail, pfuglevand@dofnw.com




 


 MINUTES of FINAL INSPECTION  
NWOD SEGMENT 1 – Residual Sediment Removal 


 
Minutes Date: April 25, 2012 
Prepared by: Paul Fuglevand (DOF) 
Meeting Date: April 11, 2012, 11:15 am to Noon 
Location:  NWOD Segment 1 Site                
Attending:   K. Hernandez (EPA); L. Palmer (UDEQ); L. Briefer (City); P. Fuglevand, R. Webb 


(DOF); S. Murphy (EarthFax)   
                      
 
The purposes of the final inspection was to verify completion of the punch list items identified during the 
December 21, 2011 pre-final inspection of the NWOD Segment 1 residual sediment removal site.  The 
primary punch list items are related to:  
 


1.) Sediment Processing Area (SPA) 
2.) Segment 1 sheen monitoring 
3.) contractor demobilization 
4.) re-vegetation, and  
5.) pipeline in canal at STA 1016+75   


 
The pre-final punch list items are detailed on the attached minutes of the pre-final inspection meeting.    
 
The individual punch list items were reviewed during a meeting at the Salt Lake City Water Reclamation 
Facility conference room.  The Segment 1 site was then visited to observe the existing conditions.  The 
Final Inspection determined that all of the punch list items had been completed. 
 
The NWOD Working Group agreed to EPA’s request to continue monitoring for sheen in Segment 1 of 
the canal.  The monitoring will occur a couple of times per month, focusing on post-storm events when 
possible.  Sheen monitoring reports will be prepared and issued to EPA on a monthly basis.   
 
  







 


 MINUTES of PRE-FINAL INSPECTION  
NWOD SEGMENT 1 – Residual Sediment Removal 


 
Minutes Date: January 5, 2012 
Prepared by: Paul Fuglevand (DOF) 
Meeting Date: December 21, 2011, 10:00 am to 11:00 am 
Location:  NWOD Segment 1 Construction Site                
Attending:   B. Rees, L. Palmer (UDEQ); G. Williams (Chevron); P. Fuglevand (DOF); S. Murphy 


(EarthFax)   
                      
 
The primary purposes of the pre-final inspection were: 1.) observe the cleaned Sediment Processing Area 
(SPA); 2.) observe Segment 1 of the re-filled canal for sheen; 3.) observe contractor demobilization from 
the site; 4.) discuss status of re-vegetation, and 5.) discuss status of pipeline in canal at STA 1016+75.  
The pre-final inspection of other components of the project had been completed during prior weekly 
progress meetings.  
 
Office trailers, pumps, large long-reach excavators, and Zap Zorb have been removed from the site.  A 
shipping container will remain on site to store surplus construction materials.  Temporary fencing will 
remain in place around the lay-down area and SPA and at the lift station at the north end of Segment 1.  
Permanent fencing was complete along the CHWMF.  The Tesoro boat ramp was complete and 
functional.  The haul roads had been scraped/cleaned with no notable sediment remaining. 
 
The final inspection will be scheduled after the first of the year depending on weather and availability.  It 
may not be effective to do a final inspection of the site if it is covered with snow, and the final inspection 
may have to be scheduled for a time when the snow cover is gone for the year.       
 


1. SEDIMENT PROCESSING AREA (SPA) 
All but the southern end of the SPA has been cleaned by power-brooming and pressure washing, with 
the southern end of the SPA still in service as a wash pad for finial cleaning of construction 
equipment.  The final cleanup of the SPA is scheduled to be completed by the end of the day.  The 
haul road around the SPA has been scraped/cleaned with no signs of notable sediment remaining.  
The only observed sediment yet to be removed was located along the southern quarter of the east 
berm of the SPA adjacent to the haul road.  That material is to be removed by the end of the day.  
Once all final cleaning of the SPA is complete a pipe will be connected from a catch basin to the 
canal to drain rain water from the SPA.   
 


A. Punch List: The final contractor work items to be completed at the SPA are listed below.   
1) Remove misc. sediment along east bank of SPA (few wheelbarrow loads) 
2) Finalize cleaning equipment at SPA 
3) Finish wash of SPA, south end 
4) Clean out SPA catch basin 
5) Make connection from SPA catch basin to canal outfall line 
6) Install oil-water separator in catch basin at outfall to canal 
7) Install sorbent boom in SPA catch basin 
8) Place quarry spalls in canal at SPA outfall line 


 
B. Punch List: Monitoring activities associated with the SPA are listed below.  


1) Monitor SPA catch basin over the next few weeks for sheen and sediment 
accumulation.  If significant sediment is observed accumulating in the catch basin 
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then add straw bales around outside perimeter of catch basin to limit sediment 
movement into the catch basin.  


2) Monitor SPA discharge to canal during a rain event for presence of sheen.  It is 
anticipated that there will not be any sheen observed.  If sheen is observed then 
investigate to identify and control the source of the sheen.   


3) Sampling and chemical analysis of the SPA area is not part of the Segment 1 work as 
the SPA area is scheduled for use during sediment excavation from Segment 2 of the 
canal next year.  After final use and cleanup of the SPA area, confirmation sampling 
will then document cleanup of the area. 


 
2. SHEEN IN CANAL 
The canal water looks good and is improving in clarity since last week.  No oil sheens were observed 
on the water along the canal.  There was very little if any oil observed behind the multiple booms 
placed across the canal.   There was no significant material collected at most of the booms, and what 
was collected appeared to be vegetative material from the grasses and shrubs along the canal, pond 
scum, and limited other debris.  No oil was observed coming from the sidewalls of the canal.  No oil 
sheen was observed at the northern end of the canal in the vicinity were oil seeps were observed on 
the sidewalls during sediment excavation.  The overall conclusion was that oil sheens were not an 
issue with the re-flooded canal.   
 


A. Punch List: Monitoring of the canal 
1) Continue weekly monitoring of booms in canal for presence of sheen and debris.  If 


no notable sheen is observed along the length of the canal over the next two to three 
weeks, then discontinue monitoring and remove booms from canal.  If notable oil 
sheens are observed to accumulate behind the booms along the length of the canal, 
then utilize a vacuum truck to skim the material from behind the booms and continue 
weekly monitoring until the sheens diminish.   


 
3. CONTRACTOR DEMOBILIZATION 
Only a few tasks remain for the contractor to complete demobilization from the site.  Most will be 
completed this week.  The contractor will not be on site next week, between Christmas and New 
Year’s Day, and will return after the first of the year.    
  


A. Punch List: Contractor tasks this week 
1) Clean Rain-for-Rent tanks.  Dispose collected sediment and water off-site under 


waste manifest.  
2) Continue exporting pipe offsite 
3) Remove construction equipment off site 


 


B. Punch List: Contractor tasks after January 1, 2012 


1) Finish removing construction equipment (if any) off site 


2) Finish exporting  pipe off site 
 


4. RE-VEGETATION 
A. Wetlands:  The project wetlands consultant, Bio-West, was at the site earlier in the week to 


determine the extent that wetland areas had been impacted by the Segment 1 work, and is 
preparing a report to specify restoration activities, which will likely be limited to seeding of 
minor areas along the haul road where bypass pipe were positioned.  
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1) Punch List:  Complete wetland restoration  
 
B. Canal East Bank. The project geotechnical consultant, EarthFax, is consulting with a 


landscaping contractor to determine appropriate methods to re-vegetate the east  bank of the 
canal above the water level in the canal.   


1) Punch List:  Complete re-vegetation of east bank of canal 
 


5. PIPELINE CROSSING AT STA 1016+75 
A sample of the pipe coating was collected prior to re-flooding the canal and tested for asbestos.  The 
asbestos content was less than 1%.  Recent investigations have disclosed that the pipeline crossing the 
canal at STA 1016+75 was apparently installed in the early 1950’s by Chevron to transport pitch to a 
nearby gas plant.    


Punch List: Chevron will coordinate with the City (owner of the canal) on the long-term 
disposition of the pipeline.   


 
Attachments 


 Photographs from December 15-22, 2011. 








